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e Cincinnati. Ohio 45239-8705
N (513) 738-6319
MAY 1 7 1991
DOE-1359-91

Ms. Catherine A. McCord

Remedial Project Manager

U. S. Environmental Protection Agency
Region V - 5HR-12

230 South Dearborn Street

Chicago, IL 60604

Mr. Graham E. Mitchell, DOE Coordinator

Ohio Environmental Protection Agency

40 South Main Street

Dayton, OH 45402

Dear Ms. McCord and Mr. Mitchell:

MAJOR POINTS OF DISCUSSION

Enclosed for your information are the major points, which were discussed
during the May 3, 1991, meeting in Chicago. Included in the enclosure is
additional information on K-65 activities, which was requested in the meeting.

In addition, per our discussion on May 14, 1991, I have enclosed a weekly
report with a current schedule.

If you have any questions, please contact Randi Allen at (513) 738-6158 or FTS
774-6158 or me at (513) 738-6159 or FTS 774-6159.

Sincerely,

FSO:A]]en rnald Remedial Acfion

Project Manager

Enclosure: As stated

FernalD's Main PrioriTy 1s CLEANUP
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. A. Saric, USEPA-V, SHR-12
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. Schuessler, PRC , A
L. Glenn, Parsons
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. Nixon, WMCO
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., 6 EEN DOE/U.S A/STAT

MAJOR POINTS OF DISCUSSION
MAY 3, 1991

EPA will not concur on meeting minutes. DOE will continue to document
our understanding of the outcome of meetings.

A status of K-65 activities was provided to EPA by DOE. EPA requested
additional information on the following specific activities (information
enclosed):

- EPA requested radiological data from IT Laboratory for slant
boring #1 be provided to them when available. They will then
determine if a Work Plan revision is required.

- Gross alpha and beta on the slant boring #1 analysis looks high.
Check QA samples.

- Determine where the liquid from Silo 4 will be stored after
samples have been taken and before the analysis has been received
from the laboratory.

- What was left in slant boring #1 after the sampling was aborted?
- Review existing work plan for sampling frequency of decant tank.

- DOE should prepare a Work Plan amendment to include the sampling
of hydrogen.

- Check the Work Plan for frequency of monitoring after compietion
of the Removal Action.

- EPA requested that DOE perform a pH analysis on the silo contents
to check for its compatibility with the bentonite.

- DOE shall provide information to EPA concerning the planned
contingency exercise.

EPA and DOE agreed that additional off-site monitors are not requlred
Interpretation of the data will be too difficult.

The discussion on additional Removal Actions for the K-65 Silos will
continue. DOE will continue to defer the discussion until the
effectiveness of the bentonite has been determined. U.S. EPA will
continue to recommend installation of a protective structure due to the
inevitable extension of the ROD date.

DOE discussed the plan to incorporate assumptions into the revised
Consent Agreement. EPA said the mechanism for schedule extensions was
already in the existing agreement.

The next meeting of the K-65 Advisory Committee was scheduled for May
22, 1991.

oy




Additional Information on K-65 Activities
1) Submit IT radiological data on perched groundwater to EPA.

Resolution: Upon receipt, this data will be made available to EPA. The
analysis is anticipated to be complete in approximately two months.

2) Gross alpha and beta looks high on the WMCO analysis of the perched
groundwater form slant boring #1.

Resolution: The analysis showed less than 1.0 pCi/ml and less than 2.0
pCi/ml, respectively; below detection limits. The previous analysis
provided to EPA did not indicate that the results were less than the
recorded levels. A gamma scan will be performed on the water to better
define the levels of contaminants.

3) Determine storage location of water contained in Silo 4 during analysis.

. Resolution: The water now contained in Silo 4 will remain there until
the analysis is available from the WMCO lab. At that time, a
determination will be made on removal of the material. It is
anticipated that the rainwater will meet the NPDES requirements, and
would therefore be. transported to the Biodenitrification Facility.

4) What was left in slant borings #1 and #3 after boring was discontinued
due to the encounter of perched groundwater?

Resolution: The augers were left in slant borings #1 and #3.

5) What is the sampling frequency for the decant sump?
Resolution: Per the Decant Sump Work Plan, page 7, Section V, the
decant sump will be sampled on a monthly basis for uranium, thorium,
radium, and liquid measurement.

6) DOE is to prepare a Removal Action Work Plan amendment for sampling of
hydrogen in the headspace of Silos #1 and #2.

Resolution: A separate sampling and Health and Safety Plan is being
prepared to accommodate this requirement. These documents will be
- internally approved documents, consistent with site procedures. -

7) Check Work Plan for radon monitoring requirements upon completion of the
Removal Action.

Resolution: Per the Work Plan, Section V, pg. 13, chart data will be
collected on a weekly basis and transmitted to EPA as part-of the
Quarterly Report. '

8) DOE should perform a pH analysis on the silo contents to confirm
compatibility with the bentonite.

Resolution: The requirement to perform a pH analysis is not included in
either the Remedial Investigation Report or the Resampling Work Plan. ‘

4
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The analysis will be performed to support the treatability studies. It
is believed that the pH of the material since its placement in the silos
has not varied, significantly. When placed in the silos the residues
had a pH of 7.

9) Provide EPA with information concerning the contingency exercise for the
silos. '

Resolution: The information is enclosed.

-
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Slant Borihgs

On May 4, 1991, perched groundwater was encountered while boring in the
southwest area under Silo 1 (Boring 3). The perched groundwater was
encountered at 53.5 feet, approximately 30 feet (horizontal distance) from the
footer of Silo 1. As with Boring 1, the groundwater at Boring 3 will be
sampled. The augers have been left at both locations in the event that
additional sampling will be performed.

The pad is being set up for Boring 2 {under Decant Sump Tank).

Berm Sampling

Due to the recovery of only 12 feet of soils on the initial sampling effort
(southwest, Silo 1), a second sample in the southwest area was taken on May 3,
1991. The second attempt resulted in an approximately 13 feet sample. We are
taking three ten-foot sections in the southwest area to assure adequate
material recovery. The first two sections have been extracted resulting in a
80% compacted recovery. The third section will be pulled on May 16, 1991.

Radon Treatment System ‘ .

The closed loop test for the Radon Treatment System was completed on May 11,
1991. No significant leakage was identified.

Decant Sump

On May 10, 1991, the level in the Decant Sump was measured. The level of the
slurry/sludge mixture has not changed since April 16, 1991; thus, there is no
indication that liquid has either entered or left the tank. On May 16, 1991,

a leak in the flange on the pipe leading to the tank, which contains the

decant sump liquid, was detected. An evaluation is underway to determine if
the flange may be repaired. Another tank is available to receive the liquid, -
if required. '
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" HISTORY OF DECISION TO RUN K-65 SILO TABLETOP INSTEAD OF A
DRILL.

In mid March Emergency Preparedness learned that the Environmental Protection
Agency (EPA) wanted the FMPC to conduct a full scale exerdse involving the K-65
Silos within two months. This exercise would require particdpation by offsite
agendies. On March 27, 1991 WMCO provided a recommendation to the Fernald Site
Office that included a table top in lieu of the exercise.

WHO WAS CONTACTED?

While preparing the response to the EPA request, Emergency Preparedness contacted
Mrs. Irene H. Lewis, Director-Administrator, Butler County Emergency Management
Agency; Mr. Don Maccarone, Deputy Director, Hamilton County Emergency
Management Agency; and Mr. Lewis Meyers, DOE Planner, Ohio Emergency
Management Agency.

WHY CAN'T THE AGENCIES PARTICIPATE?

In every instance, the lead agendies had prior scheduled commitments, in some cases
until the end of the fiscal year. At least one agency, Butler County Emergency
Management Agency, also felt that it would be a finandal burden but this was not
the overriding concern. Butler County provided the following written response:

"We have a natural disaster exercise scheduled for April 27th and are
now into planning the scenario and operational actions for it. We also
have a chemical exercise scheduled for the first week of September,
which is required, and have not yet started the planning for it. These
two exercises leave very little ime to keep up with the day-to-day
activiies and any unanticipated activity or emergency which may
occur.”

"We urge that this exercise be canceled or at least postponed until a
more appropriate time."

Verbal responses from Hamilton County and the state of Ohio Emergency
Management Agency were similar. The State had two major exercises scheduled
with nuclear power plants this summer and/or fall and a full-scale exercise with
Portsmouth (a DOE facility). Hamilton County had a SARA Title III drill scheduled
for mid-May. These agency commitments prevent them from planning and
coordinating the actions necessary to provide an effective field simulation at those

- agencies. Typical preparation time for a full-scale exerdse is 1.5 man-years.

|




Why are we able to conduct a tabletop and not an exercise?
WHAT IS A TABLETOP?

A tabletop is similar to a drill or exerdise in that a scenario is presented and the
tabletop ‘participant’s response to the scenario is evaluated. It is different in that
response actions are discussed rather than executed. For our tabletop, the scenario
includes prescripted questions to ensure that a major portion of the emergency
response is examined and that all affected organizations, onsite and offsite, are
familiar with their expected response and the response of other agencies that they
work with. A moderator ensures the discussion follows its intended path. One or
more evaluators record the participant’s response and evaluate it against established
criteria.

A tabletop, however, requires a limited amount of manpower on the part of the
‘offsite agencies while still representing all or most of each State/County EOC’s staff
that would normally be involved. Instead of having all of a particular agency and its
physical resources involved in a drill, a single individual represents each responding
county/state agency, thus, only one person, the EOC representative, would be
involved. The Counties and State felt that this level of involvement could be
supported and still meet the objectives of a simulated K-65 emergency event.

*
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